

<b>Strategic Priority 20 – Implement clinical digital systems</b>	
<i>Key Actions</i>	<i>Key Milestones</i>
Development of systems to enable improved care, including cross border clinical records sharing, developments in clinical service priority areas, across multidisciplinary teams and explore opportunities in telecare.	<ul style="list-style-type: none"> <li>• Map functional requirements for service areas Q2</li> </ul>
	<ul style="list-style-type: none"> <li>• Assessment, review, and gap analysis of all clinical applications to rationalise and avoid duplication Q3</li> </ul>
	<ul style="list-style-type: none"> <li>• Support secondary care information flow into commissioned NHS Trusts in England Q4</li> </ul>
	<ul style="list-style-type: none"> <li>• Implement standardised processes using policy, SOPS and staff training and support Q2 - 4</li> <li>• Support national digital system implementations e.g., Regional Imaging Sharing Platform, Electronic Prescribing and Medicines Administration Q1 - 4</li> </ul>

<b>Strategic Priority 19 – Digital Strategic Framework</b>	
Why What When and How we deliver Digital services for the workforce, to improve outcomes for staff and patients	<ul style="list-style-type: none"> <li>• Develop and agree the Digital Strategic Framework to prioritise delivery Q2</li> </ul>

<b>Strategic Priority 21 – Resilient, Cybersecure Infrastructure</b>	
<i>Key Actions</i>	<i>Key Milestones</i>
Deliver a resilient, cyber secure infrastructure within the PTHB buildings	<ul style="list-style-type: none"> <li>• Upgrade Network/Cabling/Wi-Fi for improved bandwidth for data and voice connectivity. Pace of delivery subject to additional funding Q1 - 4</li> </ul>
	<ul style="list-style-type: none"> <li>• Full Telephony upgrade to allow integration with social media tools, chat functionality, automation, and call recording. The pace of delivery will be subject to availability of additional funding Q1 - 4</li> </ul>

- Improved resilience and capacity for business continuity and faster access and system performance through implementation of network redesign plans Q1 - 4

### Strategic Priority 22 – Electronic Document Management and Digitisation

<i>Key Actions</i>	<i>Key Milestones</i>
Develop and implement electronic document management policies and processes, digitalisation of paper records.	Pace of delivery will be subject to availability of additional funding Q1 – 4

### Strategic Priority 23 – Modernise Data Architecture and Business Intelligence

<i>Key Actions</i>	<i>Key Milestones</i>
Provide a modern data architecture and improved business intelligence and knowledge for informed decision making	<ul style="list-style-type: none"> <li>• Creation of Health &amp; Care Data Platform Q3</li> </ul>
	<ul style="list-style-type: none"> <li>• Explore opportunities Robotic Automation (RPA) to release administrative time Q2</li> </ul>
	<ul style="list-style-type: none"> <li>• Workforce collaboration to make the best use of the workforce resource data available Q2</li> </ul>
	<ul style="list-style-type: none"> <li>• Explore and develop the platforms to support PROMS, PREMS, and the Integrated Performance Framework Q1 - 4</li> </ul>